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1. TECHNICAL STATUS  

 

Task 1.1: Initial Operator Survey & Data Collection                                                              Completed 

The Operator Survey work was initiated in late November with a kick-off meeting/conference call 

among the NYSEARCH funders and the NYSEARCH and PHMSA project managers.  In this quarter, 

a draft survey was designed and submitted to the NYSEARCH users and funders. Following a period of 

review and comment, the finalized survey was completed.  

Task 1.2-A: Data Analysis from Surveys and Other Literature – Part 1                  Completed 

Data collection and initialanalysis from the surveys have been completed.  

 

Task 1.2-B: Data Analysis from Surveys and Other Literature- Part 2                                 In Progress 

The observations from the survey responses are available to funders and an initial discussion has been 

held. There is more review and discussion likely within the user groups in each or at least several of the 

funding companies that can lead to input for the validation protocols that are being planned in this 

project and also discussed as part of upcoming tasks. 

In the parallel project that NYSEARCH started before the PHMSA solicitation and is funding on its 

own, where we are evaluating the (3) selected technologies through controlled testing and field testing, 

the second round of controlled tests was completed in the February – March 2016 timeframe. We are 

waiting to review the draft reports from these tests that have been tallied by each of (3) technology 

service providers along with gaining the input of the independent statistician on the results.   

 

The outcome of these controlled tests will be reviewed by that project funding group in the May 

timeframe. It is possible that the data gathered from the controlled tests and the subsequent planned live 

field tests will be used in the construction and development of the emissions quantification validation 

process for this project. 

 

Task 1.3-A: Meeting with Operators to discuss optional validation approaches                 Initiated 

This task is targeted for the 3
rd

 quarter and will be based on availability of personnel at various gas 

companies who are funding this effort.  

 

Task 1.3-B: Followup Communications with Advisers/Operators/Managers                         In Progress                                                                             

on Surveys and Operational Procedures 

 

Communications are a focus to explain the purpose of this project and the importance of talking 

through and considering work practices that will be impacted even before we’ve fully proven or 

development has been completed on the most promising technologies. This task will also cover follow-

up discussions when draft operational procedures are formulated. 

 

Task 1.4-A: Presentation of Survey Findings- Part 1                                                  In Progress 

The survey findings have been released to the funders and are being discussed. A conference call that 

was held to discuss the parallel effort on technology evaluation also resulted in time spent discussing 
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the survey and how to get more information beyond the survey regarding potential operator work 

practices to validate technologies.  

 

Task 1.4-B: Finalization of Survey Findings – Part 2                                                           Not Initiated 

 

Task 2.1: Development of Work Statement/RFP for Independent Consultant                       Not Initiated 

 

Task 2.2-A: Identify Independent Consultant                                                                        Not Initiated 

 

Task 2.3-A: Develop Draft Specifications for Optional Validation Procedures                   Not Initiated 

 

Task 5.1-B: 2
nd

 Quarterly Report                                           Completed 

With this report, this task is completed. 

 

 


